Tennessee Department of Safety

Friday, November 16, 2007 2:42 PM
Driver's License Testing Stations
502/027-01-2007 $260,000.00 The Larkin Group Bob Qualey Renovation Processing Contract
Nashville-Murf Road Express B $220,000.00 Project Not Started 11/07/07: Project expected to be complete by 8/2008
502/019-01-2006 $3,398,000.00 Looney Ricks Kiss Architects, Inc. Bill Finney New Construction
Whitehaven (Memphis)-New Fa $3,000,000.00 Matthew McDivitt Schematic Design 10/25/07: Project expected to be complete 1/2010
502/001-01-2004 $1,506,000.00 Fowlkes Associate Archts Brewer Evans Renovation
Statewide Homeland Sec Measu $990,000.00 EduTech, Inc. Construction Document Phase
502/001-01-2004-02 $385,000.00 Fowlkes Associate Archts Brewer Evans Renovation
Statewide Homeland Sec Measu $385,000.00 Bill Edwards Bidding Phase 10/25/07: Completion expected 6/2008
Bid date 10/25/07

502/019-01-2005 $155,000.00 Self-Tucker Architects, Inc. Bob Qualey Re-roof Awaiting One-Year Corr Insp
Shelby County-Reroof 3 Bldgs $132,000.00 B Four Plied, Inc. Ron Sabelhaus Construction Closed Out Warranty inspection due 7/23/07

5 Projects $5,704,000.00 ( Total Budgeted Cost of Projects )
Statewide
502/001-01-2007 $275,000.00 In House (Agency Resources) Bill Finney New Construction
Seven Counties-Storage Lots $0.00 Tennessee Dept of Transportation Bill Edwards In Progress No Design Agreement is applicable

1 Project $275,000.00 ( Total Budgeted Cost of Projects )
Department Totals: 6 Projects Valued at $5,979,000.00 ( Total Budgeted Cost of Projects )
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